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Weekly Construction Report

March 23, 2018

Job Name: EPA

Job Number: 17-1163

Address: 1595 Wynkoop Denver CO,
Project Manager: Chad Bartlett

On-Site Superintendent: Richard Abeyta

Weekly Overview:

Arens Electric- They are installing new lights. They demoed the lights from the library

and started installing them. They are pulling in wire for the lights.

Acoustical finishers- They are working on the drywall finishing at all locations on both

the 39 and 4" floors.

Acoustical ceiling- They are installing the new grid and patching at all locations.

Custom Air- They are installing new duct at all locations.

All Pro Sprinkler- They started relocation the sprinkler heads.
AC Floors- They are installing and patching the raised floor.
A Splash of Paint- They started painting walls this week.
Linx- They did some work at the patch panel.

Inspections Received:
Important Dates:
Weather & Site Conditions:

Services Connected/Disconnected:

Pictures:

Construction Company

4849 Jouth Syracuse Strest » Suite 450 » Denver, O 80237

ED_002846_00007024-00001



Weekly Construction Report

March 23, 2018

I installed the carbon filter at the building return air.
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We started installing the new grid just outside the library.
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This is the new ceiling grid being installed in office 3102.
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This is the new lights and grid just outside the library.
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This is more of the new ceiling grid.
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These are the new linear diffusers at the outside windows.
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This is the pipe cutter and threading machine for the sprinklers.
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This is the new grid and light at office 3125.
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This is the new raised floor outside Mechanical room 316.
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More of the raised floor.
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This is the corridor outside office 3102 with new grid and lights.
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This is the new grid and lights above the high density shelving.
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This is the new grid and lights at work area 3315.
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